PL 106-393
TRACKING TITLE Il PROJECTS

REPORT DATE: |_| 12/31/02 |_| 3/31/03 |_x| 6/30/03 |_| 9/30/03 X/X/03

PROJECT NUMBER AND NAME: GR-MALO03-105 Aspen Enclosure and Riparian Pasture
Fence Maintenance

PROJECT MANAGER: Cindy Kranich

REPORT CODE: 3

DIGITAL PHOTO: I_l Beginning of Project I_l Middle of Project H End of Project

Blow-down
trees being
removed
from fences.
Poles will be
replaced after
brush is
cleared.

STATUS EXPLANATION:

Project began in May. A 3-person summer temporary crew has been inspecting and
maintaining fences on both the north and south ends of the Blue Mountain District. The bulk of
the work has been removing blowdown trees from fences. Eight of ten buck and pole fences
burned in the Flagtail Fire last summer have also been rebuilt. Our target for the summer has
been accomplished and crew will be finishing up their work by July.

LOCAL CONTRACTORS: YES X | NO - Locally hired summer workforce.
CODES

! Project will not be completed.

2 Project delayed and could be completed by extending completion date

to:

3 Project on track for completion by _September 30, 2003 as submitted.

4 Project completion date: Project Summary including costs and partners.
FS CONTRIBUTION TITLE N OTHER TOTAL FOR PROJECT

CONTRIBUTION CONTRIBUTIONS

$ $15366.00/1336.00 $ $16702.00




